Abstract Our government operates earned value management system (EVMS)of construction schedule and cost for improving earned management system of the construction projects. but There is two unification Method construction schedule and cost to estimate[ construction progress currently . This weight a staff work. therefore this study present unification method which operate integrate schedule and cost by using work task. In order to inflect verification and model of schedule and cost, this study develop prototype of EVMS.

